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Status

7/13/2016 (Wednesday) – CEI, EPA, CDM Smith, and Ramboll Environ on-site for final site inspection. CEI also oversaw pickup of remaining
on-site equipment (water cooler, porta-toilets, dumpster). 

Details of Construction Activities

0715 - Ramboll Environ (Eric Emery) on-site. CEI (John Castellani) already on-site. 
0740 - CDM Smith  on-site.
0830 to 0840 - Joe Vitale and Nicholas Steenhaut (RE), Will Geiger (EPA), George Horvat (PRP) on-site for final site inspection.
0845 to 0915 - Final walkthrough inspection of the site. No issues or comments.
0915 - George Horvat off-site. CEI remaining on-site awaiting water cooler, porta-toilet, and dumpster pickup. EPA, CDM Smith, and RE
mobilize to boat launch area to meet Aqua Survey, Inc. (ASI) and conduct a final photo documentation of the sheet pile wall and waler repair
area.
0950 - ASI arrives at boat launch.
1000 to 1035 - ASI, EPA, CDM Smith, and RE (Nicholas Steenhaut) conduct photo documentation of sheet pile wall and waler repair area.
1045 - ASI, CDM Smith, EPA, and RE depart boat launch area.
1050 to 1105 - RE (Eric Emery) back to Metal Bank site to check on final equipment demobilization and confirm site gates are locked
appropriately or can be locked following removal of remaining equipment.
1100 - Water cooler removed from site.
1105 - RE off site. CEI awaiting porta-toilet and dumpster pickup. CEI will lock site gate with RE lock and right-of-way gate with RE lock as
part of daisy chain with City of Philadelphia water department lock.

The Week Ahead

Final site inspection has been completed. This daily report will serve as the final daily report of sheet pile repair and associated activities.
Additional field activities will be communicated to the appropriate parties as they are scheduled.

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔ ✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✔ ✔
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Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘ ✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔ ✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘ ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘ ✔

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✔ ✔

EPA Oversight 
[CDM Smith] @cdmsmith.com

✔ ✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘ ✔

EPA Oversight 
[CDM Smith] cdmsmith.com

✘ ✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘ ✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✔ ✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘ ✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘ ✔

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘
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Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

George Horvat (PRP Group)

Equipment On-Site 

All remaining equipment is scheduled to be demobilized from the site by the end of the day today.

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.
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Observations

Remark Description

Site Restoration

✔ Final Inspection
[41.1]
July 13, 2016

(see pics below)

View of site during final inspection (facing NE)

 

View of site during final inspection (facing W)

View of site during final inspection (facing N)

Sheet Pile Wall

✔ Final Inspection
[47.1]
July 13, 2016

(see pics below)
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view of corner weld area

 

View of R6 bench at corner weld area

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
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Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
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Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani
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Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

Sheetpile Survey 6/27/16 Not yet received 06/27/2016 Eric Emery

Sheetpile Survey 6/28/16 Not yet received 06/28/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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